



FIELDHOUSE

LARGE-SCALE UK & EUROPEAN
FURNITURE FITOUTS

LARGE-SCALE
UK & EUROPEAN
FURNITURE
FITOUTS



CONTENTS

INTRODUCTION
8

ABOUT
12

IN NUMBERS
16

PROCESS
18

DESIGN
26

CASE STUDIES
28

FIELDHOUSE CODE
64



Interior Design by Ademchic

INTRODUCTION

FIELDHOUSE

Fieldhouse is a leading Interior Design company offering bespoke packages to large scale projects incorporating design, supply, manufacturing and fit. We offer designed solutions for interior spaces and engineer functionality and capacity value creating exclusive, exquisite and exceptional bespoke interiors. We include student housing, private residences, boutique hotels and corporate work places in our portfolio spanning 25 years.

We take personal pride in our family owned business which provides the unique and concentrated service of a small family firm, whilst delivering a large scale service system that we operate across the UK and Europe wide.

The quality of our materials, our products and our service is second to none, making us market leaders in our area of expertise when it comes to offering a turnkey package from sketch to completion. We are renowned for being leading industry competitors by delivering flawless performance on time and in budget. We recognise the pressure of multi agency working and provide our clients with a full scope package bespoke to their particular project, minimising workload, pressure and time.

Our multi-lingual team of company directors, project managers, technicians, fitters and our administration team work closely together to bring to every project the smooth roll out that is necessary amidst the demands of large scale furniture fit out. Whilst large enough to accommodate instant design alterations, fitting adjustments and last minute ordering, the care and attention of our family lead ethos also offers the small scale focus and nurture of every project as if it were our own.

We have something very special here at Fieldhouse. Our goal is to focus on how we deliver rather than just what we deliver.



Elizabeth Wild,
Company Founder and MD







ABOUT

25 YEARS OF OPERATIONAL EXCELLENCE
For 25 years we have operated a client centred approach which at its core delivers quality products on time and in budget, managed with efficiency and precision.

FAMILY RUN BUSINESS
We pride ourselves on being able to offer the focus and attention of a small family firm with the quality and large scale structure of a corporation. The growth of our business is due to the strength of the family at its core.

THOUSANDS OF ROOMS WITHOUT A FUSS
We cater to your project needs with a fuss free focus, delivering a flawless finish. We offer a bespoke service on large scale sties tailoring packages to include design, supply, manufacture and fit.

BY YOUR SIDE
Managing every project as if it were our own, we instinctively minimise your workload by identifying key deliverables and implementing pre agreed options and alternatives offering instant solution at any point during service delivery.

ATTENTION TO DETAIL
Our exceptional manufacturing standards along with the high quality and sustainable materials that we source are what contribute to the unquestionable reputation we have built. Our fitters ensure a perfect finish on every room we present.

HOW WE WORK

FIELDHOUSE *Furniture*

Fieldhouse Furniture delivers bespoke fit-outs around Europe under the Fieldhouse banner.

FIELDHOUSE *Project Management*

Fieldhouse Project Management delivers bespoke fit-outs in the UK under the Fieldhouse banner.



Interior Design by Ademchic



100+

Bedrooms fitted on average per week

50,000

Kitchens fitted all over UK and Europe

75,000

Bedrooms fitted all over UK and Europe
1,700 Bedrooms fitted in one project

COUNTLESS

Surplus stock donations, redistribution of product to charities, individual family support, homeless shelter furnishings, women's refuge fit outs and endless offerings to help make a brighter environment for those who can make use of items found redundant in our projects.



01 PLAN

We work to your budget whilst identifying the scale, floor plan optimisation, spatial engineering and technical layout. We outline potential issues and formulate pre agreed contingency options whilst incorporating design, cost planning and logistics for a successful delivery.

02 DELIVER

We deliver the highest quality products made from sustainable materials, resulting in the highest standard finish, on time and in budget.

04 MANAGE

We organise a safe site to best suit the delivery and access constraints, whilst managing the quality of the product and the efficiency of the project.



“There are no snags
with Fieldhouse,
you finish the
works and walk
away with peace
of mind knowing
there will be no
complications”



Interior Design by Ademchic



Interior Design by Ademchic



YOU DESIGN
WE DELIVER

DESIGN

At Fieldhouse, by capturing the essence of your style, we will elevate the look and feel of your project to truly reflect your personal vision.

SUPPLY

The shape and space of a room is a key element in creating the perfect balance of comfort and usability. By making sure each square inch is being used, visitors and students can have a comfortable experience.

MANUFACTURE

Our products are manufactured on our own production line, by our own staff, using our own sustainable materials. From start to finish, our ESG conscious ethos brings your vision to life; from us, by us, for you. Our factories operate at 99% fully recyclable, the wood we source is FFC approved, you receive a fully bespoke, environmentally conscious service in every aspect, from our business, to yours.

FIT

Minimal and sleek designs keep our rooms modern and allow them to last for a long time without looking out-dated. With 15+ years experience in providing upholstery, we can do exactly what you want no matter how small or large the project is.

CASE STUDIES



Interior Design by Ademchic

FIELDHOUSE

30-33

GRONINGEN

COVID-19 PANDEMIC

34-37

BRISTOL

DESIGN AS YOU GO!

38-41

DURHAM

LOGISTICS KEY

42-45

STUTTGART

REMOTE DELIVERY

46-49

BERLIN

ASBESTOS AND COVID-19 RESTRICTIONS

50-53

COVENTRY

REPEAT BUSINESS IS OUR EASIEST BUSINESS

54-57

BOURNEMOUTH

THE BREXIT CHALLENGE





GRONINGEN

COVID-19 PANDEMIC
699 BEDROOMS | 699 COMMUNAL AREAS



DESIGN AND SPECIFICATION

Another client with whom we have a well established relationship, this made working to their budget constraints easier as we were able to review and develop the design options openly and directly to achieve the very specific look and feel they set out to implement in their design. This project was designer lead so it was very important to them to keep this as close to the original as possible, so working closely together was key to achieving exactly what they had originally intended but within the reduced budget.

ROOM LAYOUTS & AMENDMENTS

As the rooms were delivered for the installation, problems with the layout and the location of the electrical points became apparent, as well as inconsistencies with the window configuration affecting the installation of the blinds. Using our site team we provided continuous updates and suggested solutions for review by the client and with prompt confirmation, we minimised the impact on the installation programme.

PROGRAMME & DELIVERY

We worked with the main contractor Goveke to manage the project from the very start, co-ordinating with the site team to ensure the smooth running of all logistical arrangements and deliveries. In Phase 2 of the project, we were faced with the unforeseen issue of the Coronavirus pandemic. We navigated the guidelines put in place to mobilise a fitting team to work on site in isolation to keep the installation going and to minimise the effect on the handover. With ongoing site visits, review and revised daily and weekly targets, we were able to continue to fit furniture where available, revise delivery dates when possible and to actively coordinate with other key trades to establish realistic completion dates.





BRISTOL

DESIGN AS YOU GO!
304 BEDROOMS | 46 KITCHENS | 41 STUDIOS



DESIGN AND SPECIFICATION

On this project the client had a clear design idea that they wanted developed as the main build progressed due to room layout anomalies owing to various site constraints. We developed the design specifications for the communal areas and as the build progressed, we were able to source solid core worktops and premium board solutions which were hugely cost effective and meant that the clients did not have to compromise on their design layout, but still came in on budget.

ROOM LAYOUTS & AMENDMENTS

Upon delivery, it became apparent that the room layouts had been built to incorrect dimensions, which when measured again were correct, but had been marked up incorrectly on images. We were left with no option other than to find on site solutions as to how to reconfigure the furniture to make the layouts work.

PROGRAMME & DELIVERY

As soon as we were on site, we worked alongside the main contractor Watkin Jones. We blended well with their on site team and we coordinated the deliveries and logistics like clockwork together. It was vital that we worked well together as the site was extremely constrained with a single tower crane and one unloading point. On top of the spacial incapacity, the site was affected by weather tight issues which meant we had to delay the fit to some of the larger sections whilst the issues were resolved. Our detailed delivery schedule teamed with our progress reporting system allowed us to reschedule deliveries with minimal disruption, which in turn gave breathing space to other key trades on the project. The materials needed for the communal areas were late in being ordered so together with the MC we decided to fit the solid core worktops on temporary base units allowing the services to be connected and commissioned. Once installed, we then organised delivery and installation of the permanent units by sliding out the temporary units and replacing the permanent fixtures into position.





DURHAM

LOGISTICS KEY
140 STUDIO + KITCHENS | 113 CLUSTER BEDROOMS

Sir Robert
McALPINE

DESIGN AND PROCUREMENT PERIOD

Due to the delayed procurement of the furniture package, this complex project had to be priced swiftly to move the manufacturing into place to avoid further set back. To support this difficult start, we facilitated urgent meetings with the client to resolve the design and budget issues to better suit their requirements. The solution was to provide alternative board specifications to retain the desired appearance whilst allowing individual pieces to be released progressively to manufacture.

SITE LOGISTICS

Another central city location, this project required tower cranes and external hoists for delivery and off-loading. Due to the unique and complicated nature of this project, we worked in unison with the main contractor to meticulously plan the on site distribution of the furniture. We created a detailed loading diagram pin pointing access points on each floor of the building and individual specifics for each pallet including dimensions and weight. This scrupulous planning paved a smooth and efficient path for a very tricky part of the project. It minimised stress, time and money by the entire team knowing ahead of time how each delivery would be managed, there was no delay or hesitation at the point of delivery and there was no damage amidst what was was an incredibly difficult job to access.

DESIGN AND SPECIFICATION TO CLIENT BUDGET

We have worked with the client Curlew for many years and have a great working relationship. On this project they needed us to supply a particular finish on the furniture but with substantial cost reductions - circa 20% of the package value. To ensure we could assist the client in achieving this, we reviewed the original design in order to breakdown the specifications and to work out how to reach the budget they had in place. Following extensive internal and external team meetings, we were able to source near match materials to achieve a quality finish on a simplified design which drastically reduced the cost and came in on budget.

PROGRAMME AND DELIVERY

The main contractor on this project, Sir Robert McApline, experienced considerable delays due to problems with the construction of the shell and core, which in turn held up the rest of the services coming into the project, including Fieldhouse. To work around this and to support the other key trades on the job, we implemented regular forward planning workshops project wide to establish realistic completion dates, to ensure that each trade knew what the others had approaching in terms of time scale on the project, and then by maintaining such effective communication across the site, we were all able to either push back on schedule, revise delivery dates or organise storage for materials and furniture in agreed locations for subsequent distribution and fit.





STUTTGART

REMOTE DELIVERY
110 STUDIOS & KITCHENS | 12 CLUSTER BEDROOMS



DESIGN AND SPECIFICATION

Due to delayed planning permission this complex project had to be priced swiftly to ensure manufacture suffered no further delays. To push forward at as quick a pace as possible, we worked with the client to finalise the design, proposing alternative board specifications for the furniture, to retain the desired appearance but to allow a steady stream of furniture to be released progressively into manufacture. Another alternative we actioned was the development of a rotating bed/desk combination unit, entirely bespoke for the project to allow the spatial arrangement to work.

SITE LOGISTICS

The location of this site not only meant minimal space for off loading and distribution, but being located next to the local police headquarters meant that we could not block the entrance at any single point throughout the day. In order to achieve efficient delivery and distribution, we worked with the client, the police and the Local Authority. Our multi-lingual team and German speaking Project Co-Ordinator were critical in facilitating the continual meetings that were held and updating the permits needed on a daily basis.

PROGRAMME & DELIVERY

From the very start of this project the main contractor suffered considerable issues with delays to the preceding trades due to problems with the construction of the shell and core. In order to minimise the congestion of materials on site, it was vital that we arrange off site storage with minimal addition to the costings, and by exploring our established supply chain, we found an option, which was all key in us once again delivering on time and in budget.





BERLIN

ASBESTOS & COVID-19 PANDEMIC
120 BEDROOMS | 120 COMMUNAL AREAS



DESIGN AND SPECIFICATION

This project was a refurb/conversion which required extensive design input to co-ordinate the furniture layouts. Having already established an understanding of this clients requirements from repeated projects in Europe together, we were able to promptly identify problems, highlight them and at the same time propose an instant solution that achieved a practical design solution and at the same time, kept installation moving. During one of the early site visits it was clear that there were design hurdles so on site we developed a revised design layout which gave us approval to action specific design details in each room including resizing the sink and the units to create a service void for existing pipe work.

PROGRAMME & DELIVERY

On this project we encountered numerous issues, one being a serious asbestos incident. This concluded in the entire building having to be shut down while the site clearance was completed to the satisfaction of the Local Authorities. In order to accommodate the revised programme timings due to the site shut down, we were able to re-sequence the furniture deliveries to co- ordinate with the phased reopening of the site. Continuous video meetings and on site visits gave support to the fluidity of the adaptations that were happening to accommodate the last minute layout changes.





COVENTRY

REPEAT BUSINESS IS OUR EASIEST BUSINESS
462 BEDROOMS | 151 COMMUNAL AREAS



DESIGN AND SPECIFICATION

This project was a new build for which already having an understanding of this clients requirements from previous projects in Newcastle, Durham, Winchester and Bournemouth we were able to workup solutions / the design worked for the client based on our understanding of their needs and preferences. This was critical to quickly confirming the design for the production and installation of the show flat for the marketing of the accommodation.

PROGRAMME & DELIVERY

On this project there were various issues, due to COVID restrictions and we worked with the main contractor to revise and reschedule the deliveries to suit the revised programme dates. The site team also experienced numerous challenges with the weather tight seals to the building which resulted in numerous rooms being damaged requiring the full strip out and reinstatement of replacement furniture. To resolve and minimise the effects we reviewed and agreed a plan / revised spec and detailing to expedite the works combined with weekend / out of hours working in the factory and on site to ensure this did not effect the clients completion date.





BOURNEMOUTH

THE BREXIT CHALLENGE
356 EN-SUITE BEDROOMS | 74 EN-SUITE STUDIO ROOMS



DESIGN AND PROCUREMENT PERIOD

By manufacturing and delivering this clients entire order, we were able to offer them a package that meant a dramatic reduction in not only their furniture and delivery costs, but in the time from order to delivery. By delivering to a central UK storage point, the order was placed, packaged and presented without complication. By developing a detailed schedule, we were able to effectively correspond directly with the clients own storage facility to ensure each pallet was referenced using their reference system for clear delivery and storage use, and with our references assigned simultaneously for clarity upon redelivery to site, ready for installation.

SITE LOGISTICS


The central city location meant constrained site location with minimal space for off loading and distribution of the furniture. Having extensive experience of logistical challenges we knew that planning for delivery into off site storage would give us numerous options and flexibility on pallet size to fit delivery vehicles and site specific dimensions. This seamless collaboration between the clients storage facility and our own logistics team, facilitated a flawless delivery with minimal disruption at this critical stage of the project.

DESIGN AND SPECIFICATION TO CLIENT BUDGET

We have a well established relationship with the client Gilltown and a strong fondness between our company and theirs. We understand and respect each others standards, company ethos' and way of working. Knowing their budget constraints on this particular project in terms of the furniture, we were able to come together to review the design proposals in order to offer alternative materials that would reflect the budget they were working with, without compromising the quality or finish.

PROGRAMME AND DELIVERY

From the very early stages of the installation, the main contractor RG Group experienced issues with the M&E installation which required reconfiguration of the kitchens on site. It was critical to the project that the solution we offered would allow the kitchens to complete on schedule whilst minimising any impact on the M&E testing and commissioning. Through detailed yet clear communication between the RG Design Manager and the Fieldhouse teams on site, in the factory and in the office, the project was completed on time, in budget and without major disturbance to any other team on the job.







Interior Design by Ademchic

“Longevity is in
the workmanship,
Fieldhouse
workmanship is first
class”



Interior Design by Ademchic

SUSTAINABILITY

Choosing Fieldhouse is choosing a high-quality sustainable product with a lifetime guarantee. We only use high quality materials, sturdy and reliable joinery that is engineered to last, installed by skilled experts with years of experience.

Over the years, we have established strong connections with high-quality British suppliers for all of our product. From appliances to upholstery, we are confident our supply chain is of the highest quality and maintain the standard over the years.

THE FIELDHOUSE GREEN SCENE

Carbon Neutral is where we are heading.

It may be a far reach for some, but having got to the level of sustainability that we have by being ESG conscious, not only as a business, but from our grass roots as a family, achieving a Carbon Neutral footprint is well within our grasp.

We are 99% fully recyclable within our factories, and 90% recyclable on site. This 10% is made up of the white goods that we have to bring into our final fit, and we are continually researching and sourcing more ethical and environmentally conscious companies to partner with to push that to 100% at our earliest opportunity.

We want to share with you a little more about our company that comes from the heart of our family. The environmentally conscious way in which we have lived for many years, and our small daily habits to try and make the world a better place for us all to live in, has naturally leaked into the work we do as a family business. The sustainability of our products, from the FFC regulated regeneration of the trees we use to source our timber, to the environmental protocols we follow in relation to the glues and resins we use in our production line, to the countless donations that we have made within our 25 years as a company ensures that nothing we use goes to waste. Whether that be our improved recycling system for chipping, scraps and clippings or the thousands of chairs we have donated to churches, hostels and charities, to the sofas, the beds and the soft furnishings we donate yearly to the Red Cross, the Salvation Army and to multiple refuges around the country, nothing gets taken for granted or disregarded without full and proper use, reallocation or redistribution.

If nothing else other than our desire to make the world a more pleasant place for us all to be in makes you want to work with us, then we see that as good enough reason as any.

Reinvestment in our planet, is reinvestment in ourselves, which is reinvestment in each other.

PROCESS OUR PROCESS

In the beginning, making ESG conscious changes on a company scale seemed like something that we could do in the blink of an eye. Putting into practice the small daily habits that contribute to the large scale environmental affects we are achieving, was sometimes the hardest practice to implement and oversee. What we're saying is, changing company policy and practice turned out to be easier to manage than reminding individuals to put their rubbish in the correct recycling bin, or to bring non disposable bottles and lunch boxes. We got there in the end though and now more than ever, our staff team are so conscious of their own individual social contribution that even new members of the team are excited to be contributing to the conscious environmental ethics that we practice.

DISCOVERING EQUILIBRIUM

With our team fully on board with the ESG protocols that we have ingrained in the very heartbeat of the company, we now have an actively thinking staff force who are constantly putting forward ideas for improvement, working on ways to reduce our footprint even further and an entire team dedicated to the research and resourcing of more carbon neutral white goods to squeeze our 90% site recyclability rate up to 100%.

One of the ways that we ensure that the non recyclable materials we use in our projects are still used to their maximum potential is to redistribute any unwanted products to services or people that may make continued use out of them. Beds to hostels, chairs to churches, sofa's to dog homes, you name it, we will source the right home for whatever we have that has served its purpose for Fieldhouse but rest assured, that will never be the waste pile, never be a skip, never be sold on. Giving back, handing out and pulling together our resources to invest in and support others helps to reinforce the strength of the business that we have built.

ENHANCE AND INVEST

Vivienne Westwood famously said 'buy less, wear more'. Fieldhouse believe in the same principle. We celebrate loyalty. We champion quality. We promote sustainability. Another way in which we have cemented faith in ourselves, our industry and the workforce that we continue to grow, is by offering a Graduate Scheme and Sponsorship Fund. Having always seen at least two graduates a year through their degree courses since the company began, we have recently partnered with Leicester University to formalise our scheme to not only to invest in our industry but to invest in a student who will be supported through their university education, and given a job offer with us at the end of their degree course. By nurturing our workforce from the very start of their further education, we believe that we continue to develop the family framework that our firm was borne out of.





CONTACT US

Fieldhouse
Unit 3, Viking Court, Shepshed Road
Hatern, Leicestershire, LE12 5LZ

01509 842697

enquiry@fieldhousefurniture.co.uk

Branding & Interior Design By:

ADEMCHIC

FIELDHOUSE

ENQUIRY@FIELDHOUSEFURNITURE.CO.UK

01509 842697 / WWW.FIELDHOUSEFURNITURE.CO.UK